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Alaskan Way Viaduct/ 
Seawall Replacement

King Street Station - 
Transportation Hub

Mercer Corridor 
Improvements

Seattle Monorail Project  

Sound Transit Central 
Link Light Rail

South Lake Union 
Streetcar

Spokane Street 
Viaduct Widening

Colman Dock 
Construction

Downtown Construction 
Coordination Program

Note: Project schedules are subject to change based on available funding & other issues (available qualified construction labor, increased ROW costs, utility relocation, legal challenges, etc.)

For more information on the projects shown here visit: www.seattle.gov/transportation/centercityprojects/
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Viaduct Widening & Ramp Construction 

Define Program/ Open 
Downtown Office in 

September 05

  
Construction (Duration 7- 8 Years)Final Design/ROW Purchase 

& Permitting
Initial Planning/ Final EIS

                  

Final Design/ ROW/ Utility Coordination & Permitting

schedule will be finalized when contract negotiations conclude 

                                       
Construction 

Selected Renovations Construction

Draft & Final Env. Document
Final Design/ROW Purchase/

Utility Coordination & Permitting Construction 

Design/ Environmental
Documentation Construction 

Design

Utility Relocation

Utility 
Relocation

Utility
Work 

Initial Planning through DEIS FEIS, Final Design & Permitting 3-year Phased Construction (2009 to 2013)

Pine Street 
Re-Opens

Oct. 06

Transit Tunnel Re-
Opens to Buses

Sept. 07

Transit Tunnel 
Closes

Sept. 24 05

On-Going Coordination

Operations 
Begin 
Mid 09

By 2024, it is estimated that 
the Center City area will 
produce 57,000 jobs and 
over 24,000 new housing 
units.  

The projects on this 
schedule are creating the 
transportation network 
needed to support expected 
growth.

Center City Seattle 
Neighborhoods:
- Uptown
- South Lake Union
- Capitol Hill
- Belltown
- Denny Triangle
- Pike/Pine
- First Hill
- Downtown Core
- Pioneer Square
- Chinatown-Int'l District

Final Design 
Phase 1 & 2 Complete 4th Ave 

Off-Ramp Design


